

ENGINEERING CHANGE NOTICE

Date: 02.04.19		ECN #: 449			
Project No.: D412-694	Created By: #	Checked By: RF			
Project Name: 412 SPACEDOOR	Approved By: # (proj. manager)	Approved By: N/A (management if req'd)			
Description of Change: RELEASE D3108 Rev. B D3109 Rev. A D3110 Rev. A M17-4-B Rev. A					
Notification/Acceptance		Affected			
QA	✓	P202-486			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS/RS	02.04.22	02.04.22 RS
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File	✓		DS	02.04.22	02.04.22 #
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Email Barbados		✓			
Update Access Database	✓		KJ	02.04.22	02.04.22 KJ
Verification ARC		✓			
Notes: - P/N D3108-7 / D3108-9 / D3109-041 / D3109-042 / D3109-3 / D3109-5 / D3109-1 / D3109-2 / D3110-1 / D3110-3 / D3110-5 ADDED TO ACCESS - CREATE IPPS AS REQUIRED. - ADD PARTS TO M/S WITH PREMIER P/N (SEE DWGS) - IDENTIFY PARTS IN STORES WITH DART P/N. - LL (PURCHASING) WILL NEED A COPY OF M17-4-B					